
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:44 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 058 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 09:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 910

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

The ironworkers hauling cable were released after 4 hours due to high winds. FW Spencer continued to
install utility outlets for the 2 1/2" and 4" lines along the north barrier of the WB bridge and install 4"
compressed air lines along the south barrier of the WB bridge.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

The ironworkers hauling cable were released after 4 hours due to high winds.

067 C-PWS-076.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

Damian Llanos welded utility outlets to the 2 1/2" and 4" lines along the north barrier of the WB bridge
while David Law and Narciso Briagi laid 2 1/2" and 4" pipe along the south barrier of the WB bridge.

126 0-000-000.126
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